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RE:  Long-Range Building Program Project Status 
 
The LRBP provides the vehicle to fund and administer the major repairs, maintenance, and 
construction of state buildings.  The attached table provides the status of the Long-Range 
Building Program (LRBP) projects, as authorized in HB 5 by the 63rd Legislature.  The table 
includes appropriations made to the Department of Administration, Division of Architecture and 
Engineering (A&E), not those made directly to the various agencies, for example the 
Department of Fish, Wildlife, and Parks, Department of Military Affairs, and the Department of 
Transportation. 
 
In the 2013 version of HB 5, the Legislature appropriated a total of $179.1 million from various 
fund types and to various agencies (includes $58.9 million that was authorized).  As shown in 
the table, net of appropriation transfers, LRBP/A&E has $130.7 million of project authority from 
the 2013 session HB 5.  As of fiscal year end 2014, the LRBP has expended $15.5 million on 
those projects.  The breakdown of expenditures by fund type is as follows: 

o $2.8 million in capital project funds, 4.6% (of appropriations by fund type expended) 
o $2.3 million in state special revenue funds, 25.7%  
o $0.5 million in federal special revenue funds, 3.0% 
o $0.2 million in proprietary funds, 40.4% 
o $0.3 million in Other (local government funds), 19.1% (Butte Justice Center project) 
o $9.3 million in university funds, 21.4% (primarily Jab’s Hall project) 

 
From the full amount of project funds, 14.1% of the funding was expended in FY 2014.  
Generally, most projects approved in the HB 5 LRBP program are underway, and design work 
in in progress for most of the new buildings.  Some notable progress has been made on the  
Jab’s Hall and the Butte Justice Center projects (in construction) and the capitol building safety 
handrail project (complete).  The Montana university system (MUS) received legislative approval 
for nine projects with project funding of $96.1 million.  Most of those projects faced a 
requirement to raise project funds from non-state sources.  According to the university system, 
fund raising has been successful for many of the projects.  However, the Science and 
Instructional Tech Building Addition at MSU, Billings has faced challenges in raising the $5.0 
million required to advance the project beyond the preliminary design work. 
 
Often, projects legislatively appropriated/authorized in the LRBP take in excess of the timeline 
provided for normal appropriations (two years as provided in HB 2) to complete.  As a result, the 
LRBP is statutorily allowed to re-appropriate projects “for the purposes of the original 
appropriation until the projects are completed” (17-7-212).  The A&E division has significant 
amounts of authority that has been re-appropriated from prior biennia.  There are also a number 
of prior biennia HB 5 agency appropriations still open.  Staff is working to provide a full analysis 
of the re-appropriated HB 5 authority for presentation to the 2015 Legislature (Long-Range 
Planning Subcommittee). 
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Project Agency/Project Name
Capital 
Project

State 
Special

Federal 
Special Proprietary

Other (local 
government)

University 
Funds 

(Donations)
Total HB 5 

Budget

Total 
Expenditures 

FY 2014

Total FY 15 
Continued 
Authority Current Project Status (9/2014)

Dept. Administration $650,000 $2,600,000 $0 $0 $0 $0 $3,250,000 $2,398,695 $851,305

Install Safety Handrails in Capitol 200,000 200,000 400,000 239,094 160,906

Installation complete under budget.  
Considering a second handrail in the 
building.

Repair and Upgrade Capitol HVAC Systems 900,000 900,000 745,313 154,687
Construction in progress. Nearing 
completion.

Repair Corrections Department Parking Structure, Helena 450,000 450,000 68,202 381,798 Under construction.
Upgrade Scott Hart HVAC System, Ph 2 1,500,000 1,500,000 1,346,085 153,915 Nearing completion.

Dept. Corrections $511,000 $0 $0 $600,000 $0 $0 $1,111,000 $319,654 $791,346
Renovate Laundry Facilities, MT State Prison, Deer Lodge 600,000 600,000 242,161 357,840 Under construction.

Repair and Upgrade Build. Systems, Pine Hills Youth Facility 511,000 511,000 77,494 433,507
Contracted awarded. Construction set to 
begin. 

Dept. Justice $2,090,000 $0 $0 $0 $1,600,000 $0 $3,690,000 $743,232 $2,946,768
Construct Butte Justice Center 1,600,000 1,600,000 3,200,000 659,283 2,540,717 Under construction.

Upgrade Water Supply System - MLEA 490,000 490,000 83,949 406,051

Project under construction.  Note: Project 
authority increased by $90,000 through 
BCD of prior session authority.  

Dept. Military Affairs $800,000 $0 $15,750,000 $0 $0 $0 $16,550,000 $930,021 $15,619,979
Improvements at the Montana Military Museum 150,000 150,000 0 150,000 In design.

Replace Readiness Center, Malta 400,000 15,000,000 15,400,000 388,956 15,011,044
Property purchased.  Construction waiting 
on federal funds.

Upgrade Sewer/Water Service AFRC, Kalispell 250,000 750,000 1,000,000 541,064 458,936 Construction nearing completion.

DMA, Vault Modifications
$780,000 federal special revenue authority 
transferred to DMA.

Fish, Wildlife, Parks $0 $1,175,000 $0 $0 $0 $0 $1,175,000 $1,070 $1,173,930
Admin Facilities Repair & Maintenance (FWP) 1,175,000 1,175,000 1,070 1,173,930 $150,000 of authority transferred to FWP.

FWP Hatchery Maintenance
$575,000 state special revenue authority 
transferred to FWP.

Dept. Natural Resources & Conservation $300,000 $0 $0 $0 $0 $0 $300,000 $100 $299,900

Major Repairs & Small Projects, Statewide 300,000 300,000 100 299,900
May fund roof repairs. Other small projects 
in design and construction.

Repair Unit Residences
$100,000 state special revenue authority 
transferred to DNRC.

Dept. Public Health & Human Services $1,520,000 $1,520,000 $151,559 $1,368,441
Repair Sewage Collection System, Warm Springs 1,520,000 1,520,000 151,559 1,368,441 Phase 1 under construction.

LRBP Appropriations Contained in 2013 v. HB 5
(does not include appropriations made directly or transferred to the agencies)

Legislative HB 5 Approriation by Fund Type
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Project Agency/Project Name
Capital 
Project

State 
Special

Federal 
Special Proprietary

Other (local 
government)

University 
Funds 

(Donations)
Total HB 5 

Budget

Total 
Expenditures 

FY 2014

Total FY 15 
Continued 
Authority Current Project Status (9/2014)

Dept. Transportation $0 $5,200,000 $0 $0 $0 $0 $5,200,000 $97,090 $5,102,910
Equipment/ Office Buildings, Statewide (MDT) 5,200,000 5,200,000 97,090 5,102,910 District headquarters under design.

Montana School for the Deaf and Blind $195,000 $0 $0 $0 $0 $0 $195,000 $0 $195,000

Building Repairs and Improvements, Great Falls (MSD&B) 195,000 195,000 0 195,000
Window replacement in design, painting in 
progress.

Montana University System $53,900,000 $0 $0 $0 $0 $43,765,000 $97,665,000 $10,822,923 $86,842,077
Athlete Academic Center, UM-Missoula 2,500,000 2,500,000 182,696 2,317,304 Under construction.

Automotive Technology Center, MSU-Northern 4,900,000 3,000,000 7,900,000 13,860 7,886,140

Design work in progress. / MSU: 
Significant fundraising progress with 
positive expectations of meeting goal.

Construct Missoula College UM – UM-Missoula 29,000,000 3,000,000 32,000,000 409,457 31,590,543

Construction contract awarded. Ground 
breaking has taken place. / MUS: MOU 
between MUS and A&E is in place.

General Spending Authority, MUS - All Campuses 2,000,000 2,000,000 35,000 1,965,000
$3.0 million of total HB 5 line was provided 
directly to MUS.

Jabs Hall, MSU-Bozeman 19,565,000 19,565,000 9,127,600 10,437,400

In construction.  Substantial completion 
anticipated in October 2014. Note: 
$435,000 of total authority transferred to 
the university.

Main Hall Renovation, Ph 3, U of M - Western 4,000,000 500,000 4,500,000 68,787 4,431,213

Design work in progress. / MUS: 
Fundraising should be completed by the 
end of this calendar year and construction 
will follow.

Mansfield Library Student Success, UM-Missoula 3,200,000 3,200,000 0 3,200,000

Natural Resource Research Center Addition, MT Tech-UM 5,000,000 5,000,000 10,000,000 45,847 9,954,153

Design in progress. MOU (for design) 
between MUS and A&E in place. / MUS: 
Fundraising is nearing completion, 

Replace Roof and Other Renovations, MSU Great Falls COT 1,000,000 1,000,000 598,150 401,851
Roof is complete.  Other improvements in 
design (welding shop).

Gilkey Executive Education Center, UM-Missoula
$9.3 million of authority (university funds) 
transferred to UofM.

Science & Instruct. Tech Building Addition, MSU-Billings 10,000,000 5,000,000 15,000,000 341,526 14,658,474

Preliminary design in progress. / MUS: 
Fundraising is slower than expected, and 
most likely will not be completed prior to 
the end of this calendar year. 

Grand Total $59,966,000 $8,975,000 $15,750,000 $600,000 $1,600,000 $43,765,000 $130,656,000 $15,464,345 $115,191,655


